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�
IMPLEMENTATION OF LOCAL COMPETITION


Status Report to the CRTC





Task ID(s):		TPTF002





Task Name(s):	LNP Trial Scope and Objectives





Task Description(s): 	


In order for the LNP Trial Test Plan Sub-Group to begin the identification of tasks and prioritization, it is imperative that trial scope be defined by the SWG.


	


Conclusions:


This report summaries the agreements of this SWG regarding the LPN Trial relative to the scope, prerequisites, objectives, benefits, and deliverables.





Scope of the Trial:


It should be noted that the formal LNP Trial does not preclude Pre-In-Service Testing prior to commercial rollout.  The intent of Pre-Inservice testing is to allow verification testing of LNP functionality and processes with all LNP carriers in each location approximately 90 days prior to the Service Ready Date, as indicated in TPCO0119.





The details regarding trial locations as well as timing and duration of the trial is addressed in TIF 1( Trial Participants and Location) and TIF 3 (Trial Timing and Duration ) respectively.





This trial should be established as a technology trial to facilitate the LNP testing of/for :


test Service Provider Portability (SPP)


multiple carriers (ILEC, CLEC, IXC, WSP)


multiple technologies(i.e. switching types and multi-vendors)


multiple protocols (IN, AIN)


multiple architectures (i.e. transiting, tandeming, etc.)


testing of feature/service transparency�


situations(e.g. capable and non-capable networks; local and toll calls; business and residential numbers )


test upload and download interfaces and processes with the NPAC/SMS 





Prerequisites of the Trial:


The following are some of some of the prerequisites that must be met in advance of the trial start date:


Local Network Interconnection (signaling and trunking) in place with participants in the LNP trial location


NPAC/SMS availability 


Access to the Stentor LNP SCP as a minimum, and to other LSCP where available


LNP business methods and procedures (as outlined in TPTF004) in place, as well as guidelines and agreements (required for both participating and non-participating carriers).





Key Objectives of the Trial:


The LNP trial should be focused on testing technologies and processes between carriers and between carrier and the NPAC/SMS Administrator, specifically:


test LRN functionality


test and troubleshoot technology to ensure the NPAC/SMS hardware and software meets terms of the contract


test service order activation ordering process


test and troubleshoot processes between carriers (including provisioning and repair)


test and troubleshoot processes between carriers and 3rd Party Admin


regression testing


Any feature/service other than Basic LNP calls is considered as “Enhanced”. The transparency of Enhanced Features/Services (i.e. E911/911, Relay Service(711), 800/888 routing and Feature Group-D carrier selection) mandated by the Commission in Decision 97-8 should be tested by all carriers participating in the trial. Optional Enhanced Features/Service transparency (i.e. CLASS features, Operator Assisted services, 0+, DA, SAC code routing, etc.) may be tested on a voluntary basis, meaning that if a features/service is not deployed in a carrier network then that carrier would not be required to deploy the features for LNP testing purposes only.





Trial Deliverables:


Evaluation report and participant / CISC sign off.


Recommendations regarding processes and technology improvements.


Recommendations regarding commercial LNP Rollout.





Benefits of the Trial:


This trial would allow end-to-end testing of the LRN solution across multi-carrier networks, as well as full testing of the 3rd Party database and processes.  The trial would allow carriers and the 3rd Party dB Administrator to troubleshoot their LRN implementation and processes prior to commercial launch.





Phase 1 


Phase 1 is intended to be a primarily a technology trial consisting of the following elements:





Multiple carriers (LECs, WSPs, IXCs).


Multi-vendor switches both LNP capable and LNP incapable.


Test lines only.


Testing of NPAC/SMS upload and download capabilities.


Population of test numbers in the NPAC/SMS.


1 or 2 ILEC switches LNP equipped.


Basic local calls and toll calls only.


Porting of numbers between all participating carriers.


Trial limited to a single ILEC rate centre/exchange/ trial location. 


Limited number of NXXes open for porting in the trial rate centre/exchange/ trial location.


Business methods and procedures.


At a minimum, access to ILEC  LSCP is available and access to other participating carriers’ LSCP as available.





Phase 2A 


Given the complexities of LNP, increased functionalities and enhancements would be added throughout the duration of Phase 2. Phase 2A as a technology trial would consist of the following:





Live lines, carrier “friendly” users


Increased number of NXXes open for portability


Expanded testing of business methods and procedures


Testing of provisioning and repair processes between participating carriers


Stentor prepared to act as an IXC for CLEC subscribers


800/888 routing


500 and 600 routing


E 9-1-1/9-1-1 routing


Relay Service (711) routing


Other Operator Services functionalities which could potentially include 0+/0-, DA, LDDA, Calling Cards, CLEC Coin, etc.


Other enhanced services which tested on a voluntary basis could include CLASS, CMS, and IVMS features interworking, 900 Service, etc.








Phase 2B (Pre-Inservice)


Pre-Inservice testing is intended to be the bridge between the LNP trial Phase 1 and 2A and commercial rollout. In the LNP trial context, Phase 2B (Pre-Inservice) testing, which is an integral part of Phase 2, would consist of the following:





The full suite of tests indicated in Phase 1 and in Phase 2A may need to be carried out for unique architecture (HW, SW)/technology (Switch vendor) or new functionality including LNP OSS requirements not previously tested.


Unforeseen testing resulting from Phase 1 and Phase 2A testing.





Conclusion:


Given the technical nature of the trial and the potential problems that may arise, it would be desirable for the ported numbers to be either based on test numbers, carrier friendly customers, and to be limited in amount of numbers/subscribers impacted (i.e. limit, as much as possible, the number of  portable NXXes).





Recommendations


It is recommended that the Commission approve the work done by the TPSWG.  





Further Activities:


It is not expected that any further activity will be undertaken by the TPSWG on this TIF.





Attachments:


TIF 2





�
Attachment 1





IMPLEMENTATION OF REGULATORY FRAMEWORK





TASK IDENTIFICATION FORM





SUB-GROUP:	LNP Trial Test Plan			Date Originated:	1997 06	02


							Date Revised:		1997 07 24








TASK #:	TPTF002





TASK TITLE:	LNP Trial Scope and Objectives





TASK DESCRIPTION:	In order for the LNP Trial Test Plan Sub-Group to begin the identification of tasks and prioritization, it is imperative that trial scope be defined by the SWG.








PRIORITY:		Critical Task:	YES		DUE DATE: June 19/26						 








WORK PLAN AND TIME FRAMES:	All to review LNP Issue Report # 2 Criteria for Selection of Trial Participants and Location which provides some preliminary thoughts on  trial scope.  Interested participants and trial location must be able to meet the Commissions’ expectation of a trial in late 1997.  This TIF has cross impact on  TIF 1 LNP Trial Participants and Location, with initial due date of June 19 and final due date of June 26 agreed to for both TIFs.








CURRENT STATUS:	Initial Closure





TASK ORIGINATOR:	Sharon Ledwell		TEL:	416-368-2909 x 318


			CCTA			FAX:	416-368-6356


			33Yonge St suite 815	EMAIL:	Ledwell@inforamp.net


			Toronto, Ontario


			M5E 1G4





TASK TEAM:





LNP Trial SWG





ACTIVITY DIARY:





Serial�
Date�
Activity�
�
�
June 5�
TIF was initiated and  is to be worked in conjunction with TIF 1.  Dates for completion were established and reflected above.�
�
�
June 12�
TIF was assigned TIF2 number and wording was accepted.�
�
�
June 19�
Discussion:


Two contributions (Microcell and CCTA) were received both were discussed during the meeting.  These contributions both touched on the following key points regarding the scope of the trial:


The LNP trial should be focused on testing technologies and processes between carriers and between carrier and the NPAC/SMS Administrator. 


It would be desirable to have either test numbers or a carrier friendly customers involved in the test (i.e. not live customers).


The trial should support multi-carrier, multi-product and multi-vendor environments.


The testing should ensure that feature/service transparency can be fully tested. Microcell noted that enhanced services should be tested on a voluntary basis meaning that if a feature is not currently deployed in a carriers network, the carrier would not be required to deploy the feature purely for testing its feature transparency in an LNP environment. The CCTA agreed with this comment.


Metronet and SRCI both noted that they expect to provide contributions regarding this TIF for the next meeting.





Results:


�
�
�
July 10�
Discussion:


 The majority of the meeting surrounded TIF 1( Trial Participants and Location). Based on the TIF1 discussion, the CCTA was to draft a report incorporating C04 & C05


�
�
�
July 17�
TIF was not discussed.


�
�
�
July 24�
Discussion:


Contributions (6,7,8) were reviewed. 


TPTF002-C06:


It was noted that the sites were offered in order of Videotron’s priorities and that Videotron did not expect all of these sites to be included in the Montreal trial but that it represented a potential  list to be included. 





Results:


It was agreed that other CLECs should provide their submissions regarding  the proposed NXX, and the priority associated with them using a template similar to that used in this contribution.


 


TPTF002-C07:


Sprint noted that the 925 NXX would be there preference for an NXX to be opened for LNP. The CCTA asked whether there were other NXXes that Sprint would consider as options.





Results:


Sprint agreed to come back with any other NXXes they could consider for trial. 





TPTF002-C06:


There was agreement that specific dates and trial locations need not be in the final report but that a reference to TIF 1 & 4 would be appropriate. There was an agreement to refer to Ph 1 and 2 and Pre-Inservice testing. There was agreement that initial closure had been achieved on this TIF. There was agreement that in the event this TIF goes to final closure before all parties respond to action item 2, it could be dealt with in either TIF 5 or 6.





Results:


It was agreed that the draft report would be revised and that all parties would attempt to provide editorial comments before 4pm Friday, July 25! 


�
�
		





ACTION REGISTER:





�
Action�
Prime�
P - Date�
A - Date�
Status�
�
�
Provide a draft report summarizing agreements re Trial Scope and Objectives


-This document was not reviewed during the meeting


- Revise the draft report in light of C04 & C05


- Revise draft report in light of July 24th discussion


- Provide editorial comments to draft report


�
S.Ledwell








S.Ledwell


S.Ledwell


All�
0703








0722


0724


0725�
0703








0724�
Closed








Closed


Open


Open�
�
�
All parties to provide a list of NXXes they would want to use in the Mtl LNP trial for both Bus and Res lines noting the priority associated with each (either by NXX or by CO).


- Sprint agreed to provide clarification regarding whether there are NXXes beyond 925 that they would like on the list 


�
All











Sprint�
0729











0729�
�
Open











Open�
�






ASSOCIATED CONTRIBUTIONS:





Date


(MMDDYY)�
Contributor�
Title�
FN on Web Page�
�
061997�
CCTA�
LNP Trial Scope and Objectives�
TPTF002-C01�
�
061997�
Microcell�
LNP Trial Scope and Objectives�
TPTF002-C02�
�
062497�
SRCI�
LNP Trial Scope and Objectives�
TPTF002-C03�
�
070897�
SRCI�
SRCI Contribution to the LNP Trial Test Plan Sub-Group re:TIF 2�
TPTF002-C04�
�
070997�
Metronet�
CLEC/IXC Group Co to the LNP Trial Test Plan Sub-Group re TIF 2 LNP Trial Scope and Objectives�
TPTF002-C05�
�
072497�
CCTA�
TIF 2 Draft Report�
TPTF002-C06�
�
0723497�
Videotron�
CO fr Videotron on Trial Scope and Objectives�
TPTF002-C07�
�
072397�
Sprint�
CO to the LNP Test Plan SWG fr Sprint Canada re TPTF002�
TPTF002-C08�
�






     








� Some Enhanced feature/service are optional and for which business agreements between carriers are in place will be tested on a voluntary basis. In short, any feature/service other than Basic LNP call is considered as “Enhanced”.
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